
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 07/18/2007

ESTIMATE SUMMARY 11:26:58

CONTID: C15364         ESTIMATE NO: 0005 PROG 2005

PCN: 15364-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

6TH AVENUE: 19TH ST. TO COLFAX AVE. PERCENT TIME:

PROJECT NO: NH 0062-020                   

6TH AVENUE: 19TH ST TO COLFAX AVE

NAME OF ROAD: 6

PROJECT COUNTIES: JEFFERSON, REGION 6

CONTRACTOR:

ASPHALT SPECIALTIES CO., INC. PAY PERIOD ENDING 07/15/2007 DATE TIME STARTED 04/02/2007

10100 DALLAS STREET DATE LET 12/28/2006 DATE WORK BEGAN 04/02/2007

 DATE AWARDED 01/05/2007 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 01/19/2007 DATE ACCEPTED

HENDERSON CO 80640     303-289-8555 DATE NOTICE TO PROCEED 04/02/2007

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,549,636.67 PARTICIPATING $ $ 100,735.50

AWARD PROJECT AMT: 3,058,631.50 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
15,147.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -3,022.06

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

48.33

TIME ALLOW:

ORIG TIME ALLOW:

120 WORK DAYS

WORK DAYS120

20.94%

2,806,173.56

100,735.50

115,882.50

112,860.44

$

$

$

$

743,463.11

0.00

743,463.11

99,897.00

843,360.11

-19,753.89

0.00

823,606.22

0.00

AMOUNT DUE 823,606.22 112,860.44

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 112,860.44

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

58.0
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PCN: 15364-BID    ESTIMATE RUN 07/18/2007

PROJECT: NH 0062-020                   ESTIMATE NO: 0005 11:26:58

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF DELINEATOR 111.000 0.000

EACH 0.000 0.00

10.00000 0.000 0.00

202-00090  
 

0010 REMOVAL OF CONCRETE CURB RAMP 150.000 0.000

SY  0.000 0.00

18.00000 0.000 0.00

202-00206  
 

0015 *REMOVAL OF ASPHALT MAT (PLANING) 103,225.000 754.000

SY  0.000 0.00

1.40000 754.000 1,055.60

202-00240  
 

0020 *REMOVAL OF PAVEMENT MARKING 4,283.000 4,283.000

SF  -2,437.000 -5,361.40

2.20000 1,846.000 4,061.20

202-00250  
 

0025 REMOVAL OF GROUND SIGN 4.000 0.000

EACH 0.000 0.00

53.00000 0.000 0.00

202-00810  
 

0030 REMOVAL OF SIGN PANEL 28.000 0.000

EACH 0.000 0.00

42.00000 0.000 0.00

202-00821  
 

0035 REMOVAL OF END ANCHORAGE 2.000 0.000

EACH 0.000 0.00

150.00000 0.000 0.00

202-01300  
 

0040 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 194.000 0.000

CY  0.000 0.00

20.00000 0.000 0.00

203-00010  
 

0045 TOPSOIL 140.000 0.000

CY  0.000 0.00

30.00000 0.000 0.00

207-00205  
 

0050 *EROSION LOG 1,550.000 1,400.000

LF  0.000 0.00

5.00000 1,400.000 7,000.00

208-00005  
 

0055 *EROSION BALES (WEED FREE) 275.000 223.000

EACH 0.000 0.00

13.00000 223.000 2,899.00

208-00011  
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PCN: 15364-BID    ESTIMATE RUN 07/18/2007

PROJECT: NH 0062-020                   ESTIMATE NO: 0005 11:26:58

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *SILT FENCE 7,000.000 5,679.000

LF  1,023.000 1,227.60

1.20000 6,702.000 8,042.40

208-00020  
 

0065 *CHECK DAM 5.000 2.000

EACH 0.000 0.00

330.00000 2.000 660.00

208-00040  
 

0070 *CONCRETE WASHOUT STRUCTURE 1.000 1.000

EACH 0.000 0.00

560.00000 1.000 560.00

208-00045  
 

0075 *STORM DRAIN INLET PROTECTION 2.000 0.000

EACH 0.000 0.00

370.00000 0.000 0.00

208-00050  
 

0080 *STABILIZED CONSTRUCTION ENTRANCE 2.000 1.000

EACH 0.000 0.00

1,200.00000 1.000 1,200.00

208-00070  
 

0085 *EROSION CONTROL SUPERVISOR 150.000 25.500

HOUR 6.000 600.00

100.00000 31.500 3,150.00

208-00205  
 

0090 *SEEDING (NATIVE) 4.700 0.890

ACRE 0.080 81.60

1,020.00000 0.970 989.40

212-00006  
 

0095 *SOIL CONDITIONING 4.700 0.000

ACRE 0.000 0.00

3,600.00000 0.000 0.00

212-00032  
 

0100 *MULCHING (WEED FREE) 4.700 0.000

ACRE 0.000 0.00

530.00000 0.000 0.00

213-00003  
 

0105 *MULCH TACKIFIER 940.000 0.000

LB  0.000 0.00

2.00000 0.000 0.00

213-00061  
 

0110 *SOIL RETENTION BLANKET (COCONUT) 8,800.000 4,347.900

SY  389.560 623.30

1.60000 4,737.460 7,579.94

216-00037  
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PCN: 15364-BID    ESTIMATE RUN 07/18/2007

PROJECT: NH 0062-020                   ESTIMATE NO: 0005 11:26:58

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 AGGREGATE BASE COURSE (CLASS 6) 4,700.000 1,617.000

CY  515.000 12,875.00

25.00000 2,132.000 53,300.00

304-06007  
 

0120 HOT MIX ASPHALT (PATCHING) (ASPHALT) 250.000 3.000

TON 0.000 0.00

115.00000 3.000 345.00

403-00720  
 

0125 *STONE MATRIX ASPHALT (FIBERS)(ASPHALT) 14,266.000 0.000

TON 0.000 0.00

62.00000 0.000 0.00

403-09221  
 

0130 EMULSIFIED ASPHALT (SLOW-SETTING) 2,581.000 0.000

GAL 0.000 0.00

3.00000 0.000 0.00

411-10255  
 

0135 END ANCHORAGE (NONFLARED) 1.000 0.000

EACH 0.000 0.00

2,050.00000 0.000 0.00

606-02003  
 

0140 END ANCHORAGE (FLARED) 1.000 0.000

EACH 0.000 0.00

1,650.00000 0.000 0.00

606-02005  
 

0145 CONCRETE CURB RAMP 71.000 0.000

SY  0.000 0.00

100.00000 0.000 0.00

608-00010  
 

0150 TRUNCATED DOMES 152.000 0.000

SF  0.000 0.00

40.00000 0.000 0.00

608-00015  
 

0155 DELINEATOR (TYPE I) 150.000 0.000

EACH 0.000 0.00

18.50000 0.000 0.00

612-00001  
 

0160 DELINEATOR (TYPE II) 25.000 0.000

EACH 0.000 0.00

20.00000 0.000 0.00

612-00002  
 

0165 DELINEATOR (TYPE III) 25.000 0.000

EACH 0.000 0.00

22.00000 0.000 0.00

612-00003  
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PCN: 15364-BID    ESTIMATE RUN 07/18/2007

PROJECT: NH 0062-020                   ESTIMATE NO: 0005 11:26:58

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 SIGN PANEL (CLASS I) 35.000 0.000

SF  0.000 0.00

20.00000 0.000 0.00

614-00011  
 

0175 SIGN PANEL (CLASS II) 224.000 0.000

SF  0.000 0.00

20.00000 0.000 0.00

614-00012  
 

0180 SIGN PANEL (CLASS III) 48.000 0.000

SF  0.000 0.00

23.00000 0.000 0.00

614-00013  
 

0185 STEEL SIGN POST (U-2) 36.000 0.000

LF  0.000 0.00

7.00000 0.000 0.00

614-00200  
 

0190 STL SIGN SUPP(2-1/2 IN RD SCH 80)(PO&SLIP) 3.000 0.000

EACH 0.000 0.00

430.00000 0.000 0.00

614-01583  
 

0195 *MOBILIZATION 1.000 0.500

L S 0.000 0.00

170,000.00000 0.500 85,000.00

626-00000  
 

0200 PUBLIC INFORMATION SERVICES 1.000 0.200

L S 0.000 0.00

4,000.00000 0.200 800.00

626-01000  
 

0205 *EPOXY PAVEMENT MARKING 228.000 0.000

GAL 0.000 0.00

135.00000 0.000 0.00

627-00005  
 

0210 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 996.000 119.000

GAL 50.000 950.00

19.00000 169.000 3,211.00

627-00012  
 

0215 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 2,209.000 0.000

SF  0.000 0.00

12.00000 0.000 0.00

627-01001  
 

0220 *PREFORMED PLASTIC PAVEMENT MARKING (WORD-SYMBOL) 
(TYPE III) 

147.000 0.000

SF  0.000 0.00

16.00000 0.000 0.00

627-30327  
 



CONTID: C15364         COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 15364-BID    ESTIMATE RUN 07/18/2007

PROJECT: NH 0062-020                   ESTIMATE NO: 0005 11:26:58

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 690.000 0.000

SF  0.000 0.00

11.00000 0.000 0.00

627-30332  
 

0230 FLAGGING 1,250.000 340.000

HOUR 114.000 2,508.00

22.00000 454.000 9,988.00

630-00000  
 

0235 UNIFORMED TRAFFIC CONTROL 200.000 2.000

HOUR 0.000 0.00

80.00000 2.000 160.00

630-00003  
 

0240 TRAFFIC CONTROL INSPECTION 75.000 21.000

DAY 5.000 400.00

80.00000 26.000 2,080.00

630-00007  
 

0245 TRAFFIC CONTROL MANAGEMENT 120.000 41.000

DAY 9.000 6,480.00

720.00000 50.000 36,000.00

630-00012  
 

0250 TRAFFIC CONTROL VEHICLE 200.000 1.000

HOUR 0.000 0.00

17.00000 1.000 17.00

630-00025  
 

0255 FLASHING BEACON (PORTABLE) 4.000 1.500

EACH 0.000 0.00

190.00000 1.500 285.00

630-80001  
 

0260 BARRICADE (TYPE 3 M-A) (TEMPORARY) 4.000 0.000

EACH 0.000 0.00

80.00000 0.000 0.00

630-80335  
 

0265 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 78.000 7.000

EACH 0.000 0.00

38.00000 7.000 266.00

630-80341  
 

0270 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 68.000 15.000

EACH 1.000 80.00

80.00000 16.000 1,280.00

630-80342  
 

0275 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 10.000 5.000

EACH 0.000 0.00

80.00000 5.000 400.00

630-80343  
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PCN: 15364-BID    ESTIMATE RUN 07/18/2007

PROJECT: NH 0062-020                   ESTIMATE NO: 0005 11:26:58

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 176.000 88.000

SF  0.000 0.00

16.00000 88.000 1,408.00

630-80344  
 

0285 PORTABLE MESSAGE SIGN PANEL 3.000 0.500

EACH 0.000 0.00

5,500.00000 0.500 2,750.00

630-80355  
 

0290 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

4.000 1.000

EACH 0.000 0.00

1,300.00000 1.000 1,300.00

630-80358  
 

0295 DRUM CHANNELIZING DEVICE 250.000 71.000

EACH 2.500 65.00

26.00000 73.500 1,911.00

630-80360  
 

0300 CONCRETE BARRIER (TEMPORARY) 3,000.000 1,460.000

LF  0.000 0.00

30.00000 1,460.000 43,800.00

630-80370  
 

0305 TRAFFIC CONE 1,000.000 250.000

EACH 0.000 0.00

13.00000 250.000 3,250.00

630-80380  
 

0310 *MOBILE PAVEMENT MARKING ZONE 2.000 0.000

DAY 0.000 0.00

530.00000 0.000 0.00

630-80520  
 

0315 IMPACT ATTENUATOR (TEMPORARY) 1.000 0.500

EACH 0.000 0.00

4,800.00000 0.500 2,400.00

630-85010  
 

0320 IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 10.000 0.000

DAY 0.000 0.00

460.00000 0.000 0.00

630-85041  
 

0325 F/A MINOR CONTRACT REVISIONS 300,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0330 F/A PARTNERING 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
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PCN: 15364-BID    ESTIMATE RUN 07/18/2007

PROJECT: NH 0062-020                   ESTIMATE NO: 0005 11:26:58

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 F/A ASPHALT PAVEMENT INCENTIVE (HMA) 10,070.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
 

0340 F/A ASPHALT PAVEMENT INCENTIVE (SMA) 85,610.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
 

0345 F/A FUEL COST ADJUSTMENT 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0350 F/A ON-THE-JOB TRAINEE 10,240.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021  
 

0355 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0360 F/A INTERIM SURFACE REPAIR 7,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70031  
 

0365 F/A ROADWAY SMOOTHNESS 33,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70035  
 

0370 F/A LANDSCAPING RESTORATION 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70310  
 

0375 F/A EROSION CONTROL 2,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0700 *CONSTRUCTION SURVEYING 0.418 0.418

L S 0.000 0.00

24,365.00000 0.418 10,184.57

625-00000  
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PCN: 15364-BID    ESTIMATE RUN 07/18/2007

PROJECT: NH 0062-020                   ESTIMATE NO: 0005 11:26:58

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0705 ADDED ITEM (HOUR)/ ADDITIONAL CONSTRUCTION SURVEYING 
PER SS 105.12

0.000 0.000

HOUR 0.000 0.00

100.00000 0.000 0.00

900-00010  
 

CAT 0200 $20,529.10 297,333.11CURRENT AMT 2,341,090.17 $$

CAT NO0201 ITS ITEMS 

0380 RESET GROUND SIGN 1.000 0.000

EACH 0.000 0.00

250.00000 0.000 0.00

210-00810  
 

0385 *DRILLED CAISSON (42 INCH) 34.000 0.000

LF  0.000 0.00

250.00000 0.000 0.00

503-00042  
 

0390 GUARDRAIL TYPE 3 (6-3 POST SPACING) 300.000 0.000

LF  0.000 0.00

15.00000 0.000 0.00

606-00301  
 

0395 END ANCHORAGE TYPE 3D 2.000 0.000

EACH 0.000 0.00

760.00000 0.000 0.00

606-01340  
 

0400 END ANCHORAGE (FLARED) 2.000 0.000

EACH 0.000 0.00

1,650.00000 0.000 0.00

606-02005  
 

0405 *2 INCH ELECTRICAL CONDUIT (BORED) 700.000 0.000

LF  0.000 0.00

13.00000 0.000 0.00

613-00206  
 

0410 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 200.000 0.000

LF  0.000 0.00

10.00000 0.000 0.00

613-01200  
 

0415 *PULL BOX (24"X36"X24") 4.000 0.000

EACH 0.000 0.00

1,000.00000 0.000 0.00

613-07023  
 

0420 *VARIABLE MESSAGE SIGN (GROUND MOUNTED) 2.000 0.000

EACH 0.000 0.00

102,000.00000 0.000 0.00

614-10125  
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PCN: 15364-BID    ESTIMATE RUN

PROJECT: NH 0062-020                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 ITS ITEMS 

0420 MATERIAL ALLOWANCE VAR MESG SIGN (GRND MTD) 1.000

EACH 0.000 0.00

84,750.00000 1.000 84,750.00

0425 *VMS BUTTERFLY SUPPORT (ROADSIDE) 2.000 0.000

EACH 0.000 0.00

34,000.00000 0.000 0.00

614-30205  
 

0430 F/A OBTAIN POWER FROM XCEL ENERGY 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70074  
 

CAT 0201 $0.00 84,750.00CURRENT AMT 306,170.00 $$

CAT NO0202 SAFETY ENHANCEMENT 

0435 REMOVAL OF TREE 3.000 3.000

EACH 0.000 0.00

425.00000 3.000 1,275.00

202-00010  
 

0440 REMOVAL OF DELINEATOR 8.000 0.000

EACH 0.000 0.00

10.00000 0.000 0.00

202-00090  
 

0445 REMOVAL OF GROUND SIGN 1.000 0.000

EACH 0.000 0.00

53.00000 0.000 0.00

202-00810  
 

0450 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 0.000

L S 0.000 0.00

1,250.00000 0.000 0.00

202-00828  
 

0455 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 6,296.000 3,272.000

CY  826.000 16,520.00

20.00000 4,098.000 81,960.00

203-00010  
 

0460 *POTHOLING 24.000 3.000

HOUR 0.000 0.00

160.00000 3.000 480.00

203-01597  
 

0465 *RESET LUMINAIRE 2.000 0.000

EACH 0.000 0.00

450.00000 0.000 0.00

210-00760  
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PCN: 15364-BID    ESTIMATE RUN 07/18/2007

PROJECT: NH 0062-020                   ESTIMATE NO: 0005 11:26:58

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0202 SAFETY ENHANCEMENT 

0470 RESET GROUND SIGN 33.000 0.000

EACH 0.000 0.00

250.00000 0.000 0.00

210-00810  
 

0475 RESET SIGN PANEL 2.000 0.000

EACH 0.000 0.00

42.00000 0.000 0.00

210-00815  
 

0480 *RESET TRAFFIC SIGNAL CONTROLLER 1.000 0.000

EACH 0.000 0.00

1,850.00000 0.000 0.00

210-00845  
 

0485 *RESET PEDESTRIAN PUSH BUTTON 1.000 0.000

EACH 0.000 0.00

63.00000 0.000 0.00

210-00860  
 

0490 *RESET PEDESTRIAN SIGNAL HEAD 1.000 0.000

EACH 0.000 0.00

105.00000 0.000 0.00

210-00865  
 

0495 *RESET COORDINATION UNIT 1.000 0.000

EACH 0.000 0.00

600.00000 0.000 0.00

210-00870  
 

0500 *DECIDUOUS TREE (3 INCH CALIPER) 3.000 0.000

EACH 0.000 0.00

1,100.00000 0.000 0.00

214-00230  
 

0505 *STONE MATRIX ASPHALT (FIBERS)(ASPHALT) 2,620.000 0.000

TON 0.000 0.00

62.00000 0.000 0.00

403-09221  
 

0510 HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) 4,728.000 1,455.250

TON 1,184.800 61,609.60

52.00000 2,640.050 137,282.60

403-33841  
 

0515 EMULSIFIED ASPHALT (SLOW-SETTING) 1,433.000 142.700

GAL 36.900 110.70

3.00000 179.600 538.80

411-10255  
 

0520 *DRILLED CAISSON (36 INCH) 19.000 0.000

LF  0.000 0.00

150.00000 0.000 0.00

503-00036  
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PCN: 15364-BID    ESTIMATE RUN 07/18/2007

PROJECT: NH 0062-020                   ESTIMATE NO: 0005 11:26:58

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0202 SAFETY ENHANCEMENT 

0525 GUARDRAIL TYPE 3 (6-3 POST SPACING) 939.000 0.000

LF  0.000 0.00

15.00000 0.000 0.00

606-00301  
 

0530 END ANCHORAGE TYPE 3D 3.000 0.000

EACH 0.000 0.00

760.00000 0.000 0.00

606-01340  
 

0535 TRANSITION TYPE 3G 1.000 0.000

EACH 0.000 0.00

1,100.00000 0.000 0.00

606-01370  
 

0540 END ANCHORAGE (NONFLARED) 2.000 0.000

EACH 0.000 0.00

2,050.00000 0.000 0.00

606-02003  
 

0545 CURB AND GUTTER TYPE 2 (SECTION I-B) 90.000 0.000

LF  0.000 0.00

23.00000 0.000 0.00

609-21010  
 

0550 MEDIAN COVER MATERIAL (CONCRETE) 420.000 0.000

SF  0.000 0.00

10.00000 0.000 0.00

610-00030  
 

0555 DELINEATOR (TYPE II) 20.000 0.000

EACH 0.000 0.00

20.00000 0.000 0.00

612-00002  
 

0560 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 250.000 0.000

LF  0.000 0.00

10.00000 0.000 0.00

613-01200  
 

0565 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 250.000 0.000

LF  0.000 0.00

14.00000 0.000 0.00

613-01300  
 

0570 *WIRING 1.000 0.000

L S 0.000 0.00

2,500.00000 0.000 0.00

613-10000  
 

0575 SIGN PANEL (CLASS II) 10.000 0.000

SF  0.000 0.00

20.00000 0.000 0.00

614-00012  
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PCN: 15364-BID    ESTIMATE RUN 07/18/2007

PROJECT: NH 0062-020                   ESTIMATE NO: 0005 11:26:58

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0202 SAFETY ENHANCEMENT 

0580 STL SIGN SUPP(2-1/2 IN RD SCH 80)(PO&SLIP) 1.000 0.000

EACH 0.000 0.00

430.00000 0.000 0.00

614-01583  
 

0585 STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80)(SLIPBASE) 33.000 0.000

EACH 0.000 0.00

160.00000 0.000 0.00

614-01588  
 

0590 *TRAFFIC SIGNAL FACE (12-12-12) 4.000 0.000

EACH 0.000 0.00

850.00000 0.000 0.00

614-70336  
 

0595 *TRAFFIC SIGNAL FACE (12-12-12-12-12) 1.000 0.000

EACH 0.000 0.00

1,100.00000 0.000 0.00

614-70560  
 

0600 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-55 FOOT MAST ARM) 1.000 0.000

EACH 0.000 0.00

25,000.00000 0.000 0.00

614-81155  
 

0600 MATERIAL ALLOWANCE 0.000

EACH 1.000 15,147.00

15,147.00000 1.000 15,147.00

0605 *MODIFICATION OF TRAFFIC SIGNAL CONTROLLER CABINET 1.000 0.000

EACH 0.000 0.00

1,800.00000 0.000 0.00

614-86920  
 

0710 ADDED ITEM (DOLLAR)/ CONTRACT PRICE ADJUSTMENTS 0.000 0.000

DOL -20.000 -20.00

1.00000 -20.000 -20.00

900-00006  
 

CAT 0202 $93,367.30 236,663.40CURRENT AMT 636,960.00 $$

CAT NO0203 MS4 ITEMS 

0610 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 2,309.000 1,397.000

CY  0.000 0.00

20.00000 1,397.000 27,940.00

203-00010  
 

0615 FILTER MATERIAL (CLASS A) 190.000 184.600

CY  0.000 0.00

42.00000 184.600 7,753.20

206-00510  
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PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
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PERIOD
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CAT NO0203 MS4 ITEMS 

0620 TOPSOIL 1,100.000 651.800

CY  0.000 0.00

30.00000 651.800 19,554.00

207-00205  
 

0625 *CHECK DAM 9.000 7.000

EACH 0.000 0.00

330.00000 7.000 2,310.00

208-00040  
 

0630 GEOTEXTILE (EROSION CONTROL) (CLASS B) 415.000 305.000

SY  0.000 0.00

6.50000 305.000 1,982.50

420-00101  
 

0635 GEOTEXTILE (DRAINAGE) (CLASS A) 1,781.000 1,202.200

SY  397.220 1,986.10

5.00000 1,599.420 7,997.10

420-00110  
 

0640 RIPRAP (12 INCH) 100.000 59.210

CY  0.000 0.00

80.00000 59.210 4,736.80

506-00212  
 

0645 *INLET TYPE D (SPECIAL) 2.000 2.000

EACH 0.000 0.00

17,000.00000 2.000 34,000.00

604-00550  
 

0650 4 INCH NON-PERFORATED PIPE UNDERDRAIN 694.000 558.000

LF  0.000 0.00

16.00000 558.000 8,928.00

605-00004  
 

0655 4 INCH PERFORATED PIPE UNDERDRAIN 505.000 432.000

LF  0.000 0.00

16.00000 432.000 6,912.00

605-00040  
 

CAT 0203 $1,986.10 122,113.60CURRENT AMT 162,916.50 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0660 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

60,000.00000 1.000 60,000.00

620-00002  
 

0665 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

40,000.00000 1.000 40,000.00

620-00012  
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CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0670 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

2,500.00000 1.000 2,500.00

620-00020  
 

CAT 0400 $0.00 102,500.00CURRENT AMT 102,500.00 $$

PROJECT TOTAL 115,882.50 $ 843,360.11CURRENT AMT 3,549,636.67 $$


